

# 2018年度上半期 委員会 活動報告



JCCIC 道路港湾インフラ委員会

# 2018年度上半期の活動振り返り



- 4月19日(木) JCCIC理事会－委員会 合同会議での活動方針説明
- 5月11日(金) 2018年度 第1回 委員会 全体会合
- 6月6日(水) 2018年度 第2回 委員会 全体会合
- 6月19日(月) JCCII 2017年度建議書 第2回全体会合@デリー
- 6月21日(木) 6月度三木会での2018年度 活動方針説明
- 7月6日(金) 2018年度 第3回 委員会 全体会合
- 7月10日(火) JWC／2017年度建議書フォローアップ会合に係わる内山総領事への骨子説明
- 7月16日(月) JWC／2017年度建議書フォローアップ会合(建議項目：14項目)
- 8月28日(火) 2018年度 第4回 委員会 全体会合
- 9月20日(木) 9月度三木会でのJWC／2017年度建議書フォローアップ会合結果報告
- 9月27日(木) 2018年度 第5回 委員会 全体会合
- 10月17日(水) JCCII 2018年度建議書 第1回全体会合@デリー

# 2018年度上半期の活動 レビュー



## ①全体会合の開催：5回

前年同期は1回の開催に留まったが、本年度はほぼ毎月1回の頻度で開催。但し、出席率は低く、運営上の課題を強く認識。

## ②JWC/2017年度建議書フォローアップ会合での建議：

- ✓ 建議項目は**14**項目(これまで建議してきた3項目を完了とし、中身の入れ替えを実施)
- ✓ **外郭環状道路(ORR)第二期については、大きな前進を確認**  
※9月18日(火)開催の第8回CBICモニタリング委員会会合@デリーにて日本政府側からも督促頂いた。
- ✓ **Northern Port Access Road(外周環状道路Section1)についても、大きな前進を確認**  
※本年12月末乃至は来年1月上旬に円借款が実施される見通し。
- ✓ **カマラジャ港 バージ荷役用仮設栈橋エリア確保について、新たに建議。**

## ① Completion & Full Opening of ORR Phase II by Mar' 18

Original Proposal raised on 29 Nov, 2018

- Existing companies and companies who are considering future entry into TN State have high expectations for "**Outer Ring Road (ORR) Phase II**" as one of key trunk roads connecting port areas and southern and northern industrial clusters.
- Therefore, **we strongly ask GoTN to complete all construction works and realize full opening of ORR Phase II by the end of Mar' 18.**
- We recognize that the progress rate of construction works is over 90% by our investigation. However, unfortunately **we found out the possible delay of construction in the following 2 sections considered to be critical paths.**
  - Approx. 250m section with the school building of "Saint Michaels Polytechnic College"**
  - Approx. 500m section of Nallur - Paduyanallur Road near NH16**
- As for the above 2 sections, **please clarify the reason for the possible delay of construction and future development plans including countermeasures.**

Copyright © 2018 JCCIC. All Rights Reserved.

## ① Completion & Full Opening of ORR Phase II by Mar' 18

Follow-Up on 16 Jul, 2018

### (i) Approx. 250m section with the school building of "Saint Michaels Polytechnic College"



Copyright © 2018 JCCIC. All Rights Reserved.

## ① Completion & Full Opening of ORR Phase II by Mar' 18

Follow-Up on 16 Jul, 2018

### (iii) Possibility of early opening of the section between Minjur (SH56) and Suriniam (NH16)



We recognize that construction is nearly complete, except for the connection part.

Copyright © 2018 JCCIC. All Rights Reserved.

## ② Early realization of Northern Port Access Road (=Chennai Peripheral Ring Road Project Section 1)

Original Proposal raised on 29 Nov, 2018

- Existing companies and companies who are considering future entry into TN State have high expectations for "**Northern Port Access Road**" (=Chennai Peripheral Ring Road Project Section 1), in particular, **approx. 12km section connecting Ennore and Minjur** as one of key trunk roads connecting port areas and southern and northern industrial clusters via ORR.
- Therefore, **we strongly ask GoTN to realize completion and full opening of approx. 12km section connecting Ennore and Minjur by FY2020. Further extension should be accelerated, exploring possible JICA support.**
- Also, please indicate the issues and the latest Project timeline.




Copyright © 2018 JCCIC. All Rights Reserved.

## ③ SH57 around Oragadam area

Original Proposal raised on 29 Nov, 2018

### • Flyover byroad and crossing under the flyover.



Copyright © 2018 JCCIC. All Rights Reserved.

## ③ Kamarajar Port - Swell problem

Original Proposal raised on 29 Nov, 2018

- KPL has taken the countermeasure of the construction of the additional berth along the existing GCB as an alternative to the present GCB, in order to mitigate the Swell problem.
- At the 7<sup>th</sup> JWC meeting on 19<sup>th</sup> Apr' 17, we heard that environment clearance had not yet come and NOC issued by State Govt. was still pending. **Please let us know the latest situation and the expected timing of start & completion of this additional work.**



**Option 3: Expedite CONSTRUCTION of additional berth in North-South direction along existing GCB as alternative to present GCB**

Copyright © 2018 JCCIC. All Rights Reserved.

# 外郭環状道路 第二期の整備状況



# 外郭環状道路 第二期の整備状況



# 外郭環状道路 第二期の整備状況



# 外郭環状道路 第二期の整備状況

## ミンジュール側ジャンクション





# 外郭環状道路 第二期の整備状況

## ミンジュール側ジャンクション～

2017年5月22日撮影

2018年8月31日撮影



# 外郭環状道路 第二期の整備状況

## シルニアム(国道16号線)側ジャンクション



他区間の工事進捗に合わせる為か、工事は途中まで進めた状態でストップしている様子。  
尚、州政府としては、本年11月頃にミンジュールまでの区間を部分開通させる計画としている。



## ③課題と下半期の活動に向けて：

- ✓ 当委員会の活動を維持／活性化していく為に、活動体制／目的／中身等を再定義・再構築する必要性あり。
- ✓ 来年(2019年)、当委員会発足10周年を迎えるに当たり、上記 再定義・再構築に注力する必要性がある為、2018年度の建議は見送ることと致したく。

有難うございました

நன்றி

Thank you